September 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
					Dataset choice due (4:00 p.m.)	Finish most of data compilcation by
Finish write-ups (~1 paragraph per person)	23 Start EER Diagram	24	25 Finish EER diagram draft; start write-up	26 Finish Stage 2 piece (submit whatever's done for graph)	ER/EER Diagram (opt, 4:00 p.m.)	28
29 Start Stage 3 paras. and Reflection #1(head start)	30					



Roles: Dataset compilation and cleaning

All group members are involved in dataset compilation and cleaning.

Stage 2 & 3

Note: No need for stage lead for either. We will go with the flow for who does what and in what capacity. Gurashish has the strongest grasp of the ER diagram theory.

Heading

October 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
				Finish drafting Stage 3 diagram descriptions		
6	7	8	9	10	11	12
Finish drafting Stage 3 paragraphs (~ 1 para./person)		Finish drafting Reflection #1			Database Design AND Reflections #1 due (4:00 p.m.)	
13	14	15	16	17	18	19
		TEST 1		Start query list (GOAL:50-60; Today- 20)		Draft another 20 queries by today
20	21	22	23	24	25	26
Finish brainstorming list and write description for 1/3		Finish 2/3 of description + refine		Finish draft query list (include SQL code with desc. If time)	Query ideas (opt) (due at 4:00 p.m.)	
27	28	29	30	31		
Finesse queries and add 1/4 SQL lines		Have ½ SQL lines added		Halloween!		



Sept. 27 – Oct. 11

Schedule may change depending on when feedback for ER/EER diagram gets returned. Throughout, refine diagram.

Oct 26 - Nov.8

Schedule may change depending on when feedback for queries gets returned. Throughout, refine queries.

Heading

November 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
						Finish SQL query lines with ¼ descriptions
3	4	5	6	7	8	9
Draft interface design brainstorm		Finish query design descriptions			Queries due (4:00 p.m.)	Decide on an interface design
10	11	12	13	14	15	16
Outline Reflection 2 and get a head start on UI		Start R.2 draft + work on UI more		Have at least 2 paras. On UI written + 2-4 diaarams	Work on UI more (finish skeleton of UI)	Outline final report before UI section
17	18	19	20	21	22	23
		TEST 2	Start to work on UI more + outline final reflection		Interface Design AND Reflection #2 due (4:00 p.m.)	Finesse skeleton of UI and final report + reflection draft
24	25	26	27	28	29	30
Finesse UI skeleton + schedule demo if so choose		Finesse UI and work on final report draft	Demonstration period (Nov.27- Dec.6)			



Heading

To get started right away, just click any placeholder text (such as this) and start typing to replace it with your own.

Heading

Want to insert a picture from your files or add a shape, text box, or table? You got it! On the Insert tab of the ribbon, just tap the option you need.

Heading

December 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
					Final submission AND report AND	
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				



Heading

To get started right away, just click any placeholder text (such as this) and start typing to replace it with your own.

Heading

Want to insert a picture from your files or add a shape, text box, or table? You got it! On the Insert tab of the ribbon, just tap the option you need.

Heading